
WEEKLY STATUS REPORT 
 

Prepared By:    Patrick Rubenbauer 
 

BCP Project No.: C224099 EPA Consent Order No.: CERCLA-02-
2017-2021 Date: 07/29/2019 

Project Name:   BRT Powerhouse 
153 2nd Street AKA 322 3rd Avenue, Brooklyn, NY 11215 

Remediation Activities (Week of July 22, 2019): 
• Continued gauging and product recovery via absorbent sock as necessary. 

 
Redevelopment Activities (Week of July 22, 2019): 

• Maspeth Welding (Site steel contractor) continued steel repair work in the turbine hall.  
• Continued general site maintenance. 
• Continued site surveying work as necessary. 
• Structure Tech (Site contractor) continued installing support of excavation (SOE) pilings in 

the north Site driveway. Thirteen (13) pilings were installed this week to approximately 22-25 
ft bls. Structure Tech continued grouting the completed pilings in the north Site driveway.  

• Structure Tech continued trenching in the north Site driveway for SOE installation for future 
redevelopment utilities.   

• Darcon (Site soil contractor) completed unloading the 100-150% interval of the turbine hall 
load test and began unloading the 50-100% interval. 

• Pinnacle Electric (Site electrical contractor) continued electric utility installation at the 
southeast Site entrance.   
 

Planned Activities for next week: 
• Continue gauging and product recovery as necessary. 
• Continue steel repair work in the turbine hall. 
• Continue unloading the turbine hall load test. 
• Continue the SOE installation in the north Site driveway.  
• Transport approximately 600 CY of Buffer-SP1 and Buffer-SP2 soil to Bayshore Soil 

Management, located at 75 Crows Mill Road, Keasbey, New Jersey 08832.  
• Complete boiler house slab rebar pull-test.  

 
 

  



Photo Log 
 

Photo 1 – Looking west inside the 
turbine hall. Darcon unloads the 50-
100% interval of the turbine hall load 
test.  

 
Photo 2 – Looking east in the north 
Site driveway. Structure Tech 
continues installing SOE pilings. 
Utilizes trench for drill water 
redirecting and recirculating. 
 
 
 
 
 
 
 
 
 
 
 

 

 
Photo 3 – Looking south from the west 
side of the Site. Current state of the 
turbine hall load test soil stockpile. 
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